Revenue

App F IX 4

1928 (Financial)

File No 269-28

Serial Nos 3

Previous References
M(269 28 (1&2))
M(18(-28 (1-4)

Later References

General and Revenue Secretariat.

Serial Nos One

Part B for August 1929

SUBJECT

Forwarding for communication through the Financial Secretariat the G O No 2809-5 M(269-28-2 dated 1-6-29 sanctioning a revised estimate for water supply to Tumkur Town.

1/8/29.

Communicated

J.S. 1/8/29

Serial No

3. Letter no 16472 W "A" D I dated 13/6/29 from the Secretary to Govt stating that the proposals for water supply to Town hall may be communicated through Finance Department

Three copies of the proposals are sent herewith for being sent to the Finance Dept for communication to the Comptroller

As regards the point raised by Comptroller in para 2 of the letter the Chief Engineer will be consulted

Submitted for orders

26/6/29

This may be done

As regards para 2 of the Comptrollers letter the Comptroller may be informed that the revised estimate for Rs 5,02,655 sanctioned in G.O. No. 5192-8 dated 1-2-29 was made by the Chief Engineer at the time and that the present sanction based upon lower estimate as per outlay on the works taken up in the order of 1-2-29

The G.O. sanctioning the revised estimate for Rs 4,50,000 in his reference of 4-5-29 is known to the present G.O. in the preamble of which the revised estimate must have been mentioned This may be pointed out

27/6/29

Approved

Sheet

WD 01684—GPB—30,000—20-4-29

Routine Notes

[Notes requisitions etc not intended for permanent record.]

Ml 269-28 —1007

GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

Ml 269-2

Comptroller's Office Bangalore, K 3

No 1617/WAD I — Dated the 13th JUNE 1929

GEN & JUDL SECTT 5639 21 JUNE 1929 G BRANCH

The Secretary to the Government of Mysore, General Department, Bangalore

Sir,

Adverting to C O No L8094-96 Ll 269-28-2 of 1-6-1929, sanctioning a revised estimate for water supply to Tumkur Town for Rs 4,20,321, I have the honour to request that the order may be kindly communicated through the Financial Department

Ml 186-28-2 In G O No. L5192-8 Ll 186-284/ of 1-2-1929, a revised estimate for this work for Rs 5,02,655, was sanctioned The circumstances under which a 2nd revised estimate for Rs 4,20,321 was sanctioned within a period of only four months may be kindly intimated

I have the honour to be,
Sir,
Your most obedient servant,

Ps Subba Rao
Dy C
For Comptroller

RB 11-6 2/3/136

This may be sent to the Finance Department for Communicating the orders and returning the file — 18/7/29 The original file may perhaps be sent to the Comptroller's with reference to para 2 for his information as the matter is urgent — for the receipt of Mr Smith's (Secy)

Written on small slips or slips pasted on

GRS III—3]

5639

Routine Notes

[To be used only for notes requisitions etc not int[illegible] f[illegible] p[illegible]anent re

...neral and Revenue Secretariat | File No

Serial No.

H Cr 50/29

H Cy has not seen the file & has

Asstt 6-7-29

Sd/ Fldsen

The Comptroller enquiry has not been

Assessed

The originally sanctioned estimate was for

Rs 472000

This was revised to Rs 502655 in

Monday forms on the 52 Locos & Plant Dept

at 18 lac instead of 10½ lac as entered

in the estimate

The finally revised estimate is for

Rs 4 20 321

The Comptroller Rly Finance furnished

upon Chief Engr (Vide his letter of 4-5-29

regarding the sanctioned estimate for

Rs 4 45,702-

The discrepancy requires to be

explained.

9/7/29

This may be forwarded to Chief Engineer

Rly Board 12/7

Rly Bd 13-7-29

Rec'd 12/7

REV SECTT NO 7

1 JUL 1929

Yes 8/7

Forwarded to Chief Engineer

Secretary

Public Works Secretariat | File No 5 of 192 . 563/1

Serial No

Subject - Tumkur Water Supply

Returned, with compliments, to the General Secretary to Government, with the following observations -

2 The estimate originally sanctioned by Government was for Rs 4,72,000 subject to technical scrutiny as per G O No L 8577-81/Ml 86-25-7 dated the 27th April 1924 Subsequently, the Government in the P W Department intimated in letter No B 526 dated the 11th August 1925, that the amount under compensation should be reduced from Rs 45,000 to 20,000 The estimate was thereafter returned to the Executive Engineer duly sanctioned for Rs 4,45,702/- and this amount has been taken for the original estimate instead of Rs 4,72,000

3 The estimate for Rs 5,02,000 sanctioned by Government is only for raising the Establishment and Tools and Plant charges from 10½% to 18%, and these charges were included in the estimate for Rs 4,72,000 instead of Rs 4,45,702/-, and these figures have not been taken for comparision with the revised estimate as submitted after the work was completed A statement showing the figures as per original estimate, and as subsequently modified, the revised estimate sanctioned by Government, and the one now sanctioned is put up

4 The compensation is based on the original sanctioned estimate of Rs 4,45,702/- and there has been savings

294/30/7

446/29

2 642 30/7

Note—Contin sheet

WD 336—GBP—5000—31.8.28

24.7.29
Chief Engineer of Mysore

HMR

For Secy with Compliments

29/7

Statement showing the provision made in the several estimates sanctioned the Tumkur Water Works

No	Items	Provision made in the estimate for Rs 4,72,000	Provision made in the estimate for Rs 4,45,702	Provision made in the re-estimate for Rs 502655	Provision made in the revised estimate for Rs 4,20,321
		Rs	Rs	Rs	Rs
1	Pipe syphon sluice	10,289	10,289	10,289	10,148
2	Delivery main	1,71,046	1,71,046	1,71,046	1,47,570
3	Settling tanks	19,397	19,397	19,397	29,843
4	Filter beds	26,739	26,739	26,739	33,665
5	Service Reservoir	23,109	23,109	23,109	32,095
6	Watchmen shed	1,390	1,390	1,390	3,075
7	Distribution	1,04,177	1,04,177	1,04,177	83,027
8	Erection of alum plant	-	-	-	3,280
9	Land Acquisition	1,282	1,282	1,282	2,634
10	Temporary office shed	296	296	296	244
11	Restoring feeders	10,000	10,000	10,000	10,000
	Total	3,63,725	3,63,725	3,63,725	3,55,581
12	Compensation for converting wet lands into dry	45,000	20,000	45,000	-
13	Contingencies at 5/	20,360	19,186	20,360	-
14	Tools and Plant	2,043	1,919	2,043	1,958
15	Establishment charges	40,872	40,872	71,527	62,782
	Grand Total	4,72,000	4,45,702	5,02,655	4,20,321

Note - Provision under work portion is the same in the first three estimates, the variations being only in Establishment and Tools and Plant Charges and Compensation amount

Chief Engineer of Mysore

MMR

General and Revenue Secretariat

7 File No

App of 192

Serial No



Note—Conta Sheet

WD 01684—GPB— 0 000—20 4 29